# MetriQ sales playbook — Vietnam

Internal · Version 1.0 · 6 November 2026 · Owner: Thong Huynh

From first intro to signed SAT for a Vietnam plant buying MetriQ, with every component bought in Vietnam. Use with: Requirements form, Project proposal, Quotation.

## 1. Ground rules

| | |
|---|---|
| **Team** | HCMC team runs site visits, installation and support. Toronto engineering joins online. |
| **Sourcing** | Every BOM line from a Vietnam distributor, with VAT e-invoice and the supplier's conformity documents (CO/CQ, hợp quy where required). |
| **Currency** | Quote in VND. VAT shown separately. |
| **Products** | MetriQ Pro (GPU) or MetriQ Lite (CPU). Robot arm is demo only, never quoted. |
| **Claims** | Approved numbers only: defects ≤ 2 mm, latency < 100 ms. All other figures are per-project acceptance targets, proven at FAT/SAT. Never state "99% accuracy" without defined defects, samples and conditions. |
| **Price** | Indicative range at qualification. Firm price only after sample feasibility. |
| **Confidentiality** | Mutual NDA before customer images, drawings or our BOM change hands. |

> **Open before the first quote** (owner: Thong Huynh)
> Registered Vietnam entity issuing VAT e-invoices · approved price list · lawyer-reviewed NDA · confirmed company name (MTRobotix vs MTRobotics).

## 2. Sales stages

Do not move to the next stage until its gate is met. Times are internal targets, not customer commitments.

| # | Stage | Do | Gate | Time |
|---|---|---|---|---|
| 0 | Prepare | Target list: fruit, cashew, coffee, seafood, packing, light manufacturing. Vietnamese deck, demo video, lemon-line images, NDA ready. | Named contact, meeting booked | — |
| 1 | First intro (30 min) | Play the 2-min demo video. Ask how they inspect today, what escapes, what it costs, who decides. | Real problem, named sponsor. Recap email + Requirements form sent within 1 business day. | Day 0–1 |
| 2 | Qualify | Confirm budget range, decision makers, approval steps, target date. Give indicative range with assumptions. | Budget plausible, decision process known, site visit agreed | Week 1 |
| 3 | Site survey (90 min) | HCMC team on site, Toronto online. Watch inspection, measure line, collect samples, complete the form together. | Completed form, signed NDA, samples received | Week 1–2 |
| 4 | Feasibility test | Test samples on our rig: optics, lighting, each defect class. Keep a sealed validation set. | Feasibility report with limits and proposed targets. No-go or narrower scope if defects cannot be separated. | Week 2–3 |
| 5 | Proposal + quote | Send Project proposal and Quotation. Walk through them in a meeting. | Scope and acceptance criteria agreed in writing | Week 3–4 |
| 6 | Paid pilot (optional) | 4 weeks on the customer line. Fee credited to purchase. | Pilot targets met, signed pilot report | Week 4–8 |
| 7 | Contract + PO | Resolve PO terms against our terms. | PO and 50% deposit received | — |

| # | Stage | Do | Gate | Time |
|---|---|---|---|---|
| 8 | Build + FAT | Customer approves layout. Buy parts locally, build, FAT at our workshop with customer witness. | Signed FAT record, punch list closed, 40% paid | PO + 4–5 wk |
| 9 | Install + SAT | Install, wire, commission, train. SAT under production conditions. | Signed SAT. Warranty starts. | PO + 6–8 wk |
| 10 | Support + expand | Review after 30 days in production. Offer support plan and more lines. | Case study permission, next line quoted | Ongoing |

Lost deal: record the reason in one line (price, no budget, not feasible, competitor).

## 3. Gathering requirements

Output: a signed requirements table, each line with a target and a test method. It becomes Proposal §2 and the FAT/SAT protocol.

### Order

1. Send the Requirements form with the stage 1 recap. Ask for photos and a short line video.
2. At the site visit, open with: “Show us how your operator decides pass or fail, including a borderline part.”
3. Complete the form section by section with each owner present.
4. Collect samples. Customer QA labels each one.
5. Within 2 business days, send the requirements table. Unknowns stay Open with an owner. Silence is not approval.
6. Any later change (new SKU, defect, interface) goes through a written change order.

### Who answers what

| Owner | Questions |
|---|---|
| **Sponsor** | Which loss are we fixing? Payback target? Budget range? Deadline? |
| **QA** | Which defects, smallest size, governing spec, who settles borderline parts? Acceptable escape and false-reject rates? |
| **Production** | SKUs, changeover, speed, lanes, shifts, how products are presented? |
| **Maintenance** | Space, mounting, power, air, existing reject device, PLC brand? |
| **IT** | Network, remote access rules, image storage, can data leave site? |
| **Purchasing** | Supplier registration, number of quotes, payment terms, invoice details, approvers? |

### Site visit agenda

| Min | Topic |
|---|---|
| 0–10 | Problem, cost, sponsor |
| 10–30 | Current inspection; good, defective and borderline parts |
| 30–60 | Line walk: width, speed, free height, mounting, power, air, reject point, lighting |
| 60–75 | Acceptance targets, samples, data rules |
| 75–90 | Budget, approvals, actions with owners, next date |

### Samples

| Set | Minimum | Use |
|---|---|---|
| Good | 50 per SKU | False-reject rate |
| Defective | 20 per defect class | Escape rate |
| Borderline | 10 per defect class | Threshold setting |
| Validation | Same mix, sealed | FAT only, never used for setup |

### Acceptance definitions

- **Escape rate** = defective parts accepted ÷ defective parts tested.
- **False-reject rate** = good parts rejected ÷ good parts tested.
- Agree per metric: defect class, sample size, reference labels (customer QA), line speed, lighting, runs, retest rule.
- Zero escapes in a small test does not prove zero escapes in production. State sample sizes in the contract.

## 4. Commercial defaults

| | |
|---|---|
| **List price (draft)** | MetriQ Pro USD 14,000 · MetriQ Lite USD 9,000, installed. Convert to VND at quote date. Not yet approved. |
| **Payment** | 50% with PO · 40% after FAT, before delivery · 10% within 15 days of SAT |
| **Validity** | 30 days |
| **Lead time** | SAT 6–8 weeks after PO and deposit (target) |
| **Warranty** | 12 months from SAT, parts and labour |
| **Support plan** | Yearly: remote support, updates, new defect setup |
| **Pilot** | 4 weeks, fee credited to purchase |

## 5. Vietnam compliance

No single “vision cell certificate” applies. Clear each item per project before delivery. Planning checklist, not legal advice.

| | |
|---|---|
| **Company** | Registered entity issuing VAT e-invoices. Name identical on quote, invoice, label and NDA. |
| **Components** | Model-specific conformity evidence from each supplier (hợp quy where a QCVN applies). PC with Wi-Fi/Bluetooth: check the ICT conformity list (Circular 29/2025); prefer a PC without a wireless module. An invoice or CE mark alone is not evidence. |
| **Electrical** | Licensed electrician checks wiring, earthing, breaker/RCD, cable glands. Results recorded. |
| **Label** | Vietnamese label: product name, MTR name and address, serial number, power rating, truthful origin. |
| **AI, personal data** | Record AI risk classification (Decree 142/2026). Aim cameras away from people; otherwise apply the Personal Data Protection Law. |
| **Food lines** | Non-contact station. No loose fasteners above product, closed enclosure, cleanable surfaces. Follow plant food-safety rules. |
| **Technical folder** | BOM with models and serials, supplier documents, wiring diagram, electrical test record, FAT/SAT records, software version and backup. Handed over at SAT. |
| **Invoice** | VND, VAT at the current rate (confirm with accountant), e-invoice per milestone. |

# 6. Reference: large buyers and competitors

Structure only. Source documents are confidential: copy no text, prices or terms.

### What a large buyer RFP requires

| Requirement | Covered in |
|---|---|
| Performance table: false reject, detection rate, critical defects always rejected | Proposal §5 |
| Defect classes: critical, major, minor (configurable) | Form §4, Proposal §4 |
| FAT at supplier; SAT with multi-hour run per product | Proposal §5 |
| Price split: integration, vision, reject, transport, install, training, qualification | Quotation §2 |
| Long-term costs: spares, preventive maintenance; rates for extra work | Quotation §4–5 |
| Recipes, 3 access levels, local-language HMI, PLC signals | Proposal §3, §6 |
| Approved remote access only, no USB, images on customer server | Form §7, Proposal §6 |
| Deviations listed in the offer | Proposal §11 |

### Where MetriQ wins against an imported system

| Typical imported system | MetriQ |
|---|---|
| Install, commissioning, shipping excluded | Installed price |
| Weeks of image collection before AI features work | Zero-shot setup, same day (prove at feasibility) |
| ~6-month lead time, ex-works abroad | Local parts and team: 6–8 weeks to SAT |
| Warranty from shipment | Warranty from SAT |
| Seller keeps all project IP | Customer owns its images and data |

# 7. Email templates

### 1. First outreach

> Subject: Automatic inspection for [product] at [plant]
> Dear [Name],
> MTRobotix builds MetriQ, a camera station that sits on your existing conveyor, finds defects and rejects bad products automatically. It is installed in days, without stopping the line.
> Attached: 2-minute demo video and a MetriQ screen from a lemon line.
> Could we have 30 minutes to see how you inspect [product] today?
> [Name] · MTRobotix · [phone]

### 2. After first meeting

> Subject: [Plant] – inspection of [product]: next step
> Dear [Name],
> Our understanding: today [current method]; problem [defects / labour / complaints]; goal [target].
> Next step: site visit on [date] with QA, production and maintenance. We will watch the line, measure it and collect samples.
> Attached: requirements form. Please fill what you can and send photos and a short line video before the visit. We can sign an NDA first.
> [Name]

### 3. After site visit

> Subject: [Plant] – requirements summary for review
> Dear [Name],
> Attached: requirements table from our visit on [date]. Please confirm or correct by [date]. Open items need an answer from the named owner.
> Feasibility result on your samples by [date].
> [Name]

### 4. Proposal and quotation

> Subject: [Plant] – MetriQ proposal and quotation [Q-YYYY-NNN]
> Dear [Name],
> Attached: proposal and quotation for [line].
> Scope: [defects] on [SKUs] at [pcs/min] · Acceptance: escape ≤ [x]%, false reject ≤ [y]% · Price: [VND] excl. VAT, installed · SAT: week [n] after PO.
> Can we review it together on [date]? Valid until [date].
> [Name]

### 5. Follow-up after 5 business days

> Subject: Re: [previous subject]
> Dear [Name],
> Following up on [proposal / form / samples]. Is anything missing on our side, or should we contact someone else?
> [Name]